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SUBJECT:  East St, Louis Lead Sites - United Iron and Metal Site, East St. Louis,
St. Clair County, IHinois

FROM: Kevin Turner, Mike Harris, U.S. EPA OSC, Region 5, ERB, Chicago, IL.

TO: K. Mould, U.S. EPA, OSWER, Washington D.C. (mould.kevin@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL (bolen bill@epa.gov)
L. Nachowicz, LLS. EPA Chief Section 3, Chicago, IL (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA Chief EES, Chicago, IL (messenger.william@@epa.gov)
V. Mullins. U.S. EPA Enforcement Specialist, Chicago, IL (mullins.valerie@epa.gov)
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL (narsete.virginia@epa.gov)
D. Novak, U.S. EPA, RPM, Chicago, IL {novak.dion@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL (maritote,john@epa.gov)
N. Emeric, U.S. EPA, Gateway Team Leader, Chicago, IL (emeric.noemi@epa.gov)
B. Everetts, lilinois EPA, Springfield, IL (bruce.everetts(@epa.state.il.us)
T. Miller, [llinois EPA, Collinsville, IL (tom.miller(@epa.state.il.us)

POLREP: POLREP #3 - Fund Lead Removal

IL BACKGROUND

Site No: B522-0U2 Task Order No:113

CERCLIS No: ILN000508216 Response Authority: CERCLA

NPL Status: Non NPL State Notification: April 23, 2002

Start Date: July 22, 2002 Demobilization Date: N/A

Completion Date: N/A Status of Action Memorandum: Signed May 6, 2002

III.  SITE INFORMATION
A. Incident Category
Former Scrap-yard Removal
B. Site Description
303 South 11™ Street, East St. Louis, St. Clair County, Illinois.
1. Site lecation

See Initial POLREP.



2. Description of threat

See Initial POLREP.

3. Preliminary Assessment/Site Inspection Results

See Initial POLREP.

IV. SITE INFORMATION

A. Situation
1. Response activities to date
Work continued with the following:

- Excavation continued on site;

- Although the lead levels often exceed the éite specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the site assessment was well below the regulatory level
of 5 mg/L. Therefore, excavated soils hauled from the site are being considered low level lead

contaminated soil;

- Grid 6 was excavated to clean after screening with the X-ray flourescent (XRF) showed levels
below the U.S. EPA lead site specific action level 1,000 ppm for industrial scenarios;

- Grids 1,5,6,8,9,10,11, and 12 were backfilled with 4,063 tons of clean soil and graded;
- Excavation began in gnd 4;

- Grids 2,3, and 4 are still above the U.S. EPA lead site specific action leve! 1,000 ppm for
industrial scenarios after screening with the XRF. .

2. Removal activities to date:

- Approximately 7,269.46 tons of low level lead contaminated soil was hauled from the United
Iron & Metals Site:

- Although the lead levels often exceed the Site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the Site assessment was well below the regulatory
level of 5 (mg/L) milligram per Liter. Therefore, excavated soils hauled from the Site are being
considered low level lead contaminated soil;

- An XRF unit is being used for confirmation of cleaned out grids;

- Gnds 2,3, and 4 are still above the U.S. EPA lead site specific action level 1,000 ppm for
industrial scenarios after screening with the XRF,




- A total of 4,063 tons clean soil has been placed in the clean excavated grids and graded.
3. Enforcement:

- I:ntorcement/Cost recovery actions are pending.

B. Planned Remo?al Activities

- Transport low level lead contaminated soil off-site for disposal.

C. Next Steps

- Transport low level lead contaminated soil off site for disposal.

- Secure access, excavate residential properties, and backfill excavated areas with clean fill.

D. Key lssues‘ |

- Disposal of low level lead contaminated soil off site;

- Securing access from residential home owners near the Site.\

V.  COSTS

Cost to date Ceiling % Remaining
ERRS $230,223 C T $344,866 %33
START $9,700 $16,500 %41
EPA $7.400 $27,990 %74
TOTAL $247,323 $389,356 %36

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC dees not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.




SITION OF WASTES

Waste stream  Medium Quantity
Lead Sl 7.269.46 Tons
Tires N/A -2 519

Transportation - Treatment

Trugk
Truck

N/A
N/A

A

Disposal
Landfill

Tire recycling




